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SUMMARY OF CONSTRUCTION PROJECTS
CROSS COUNTY

Estimated or

Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
012287 Hwy. 367 — Crittenden Co. Line (S) 64 15  Resurfacing Sub. Completed Jul. 2017  Dec. 2018 31.33 $9,597,683  62.51 $19,149,095
Addt'l Rte.-Sec.: Cross 64-16; White 64-11; Woodruff 64-12/13/14
012349" Districts 1 & 10 Bridge Preservation (2020) (S) 1 14 Bridge Rehabilitation Sub. Completed Apr. 2020  Jul. 2021 0.03 $51,453 3.88 $6,654,791
Addt'l Rte.-Sec.: Various
110126 Hwy. 49 — East Strs. & Apprs. (S) 42 2 Structure & Approaches Programmed - <$1M - <$1M
110147 Branch of Caney Creek Str. & Apprs. (S) 284 1 Structure & Approaches Completed Feb. 2016 Nov. 2016 0.21 $1,182,375 0.21 $1,182,375
110250 Hwy. 64 — Hwy. 42 (Resurfacing) (S) 163 2 Resurfacing Programmed 9.01 $1-9$3M 9.01 $1-9$3M
110504 Hwy. 1 North — West (Wynne) (S) 64 15  Major Widening Completed Mar. 2012 May. 2014 0.65 $4,785,218 0.65 $4,785,218
110535 Sports Complex Trail (Wynne) (S) Roadside Appurtenances Completed Jun. 2010 Jul. 2014 - $69,370 - $69,370
110566" Sports Complex Trail (Ph. Il) (Wynne) (S) Enhancement Completed Jun. 2012 Jul. 2014 - $105,588 - $105,588
110574 Hwy. 350 Strs. & Apprs. (S) 350 1 Structures & Approaches Under Construction ~ Nov. 2019  Late 2021 1.66 $7,147,240 1.66 $7,147,240
110579" Wynne School District SRTS P (2011) Miscellaneous Completed Apr. 2012  Jun. 2012 = $3,000 = $3,000
110596 Augusta — East (Sel. Secs.) (Overlay) (S) 64 15  Resurfacing Completed Jun. 2013 Oct. 2013 249 $633,995 3.39 $868,486
Addt'l Rte.-Sec.: Woodruff 64-13
110597" Wynne SRTS | (2012 Roadside Appurtenances Completed Aug. 2014  Oct. 2016 = $124,000 = $124,000
110605 Hwy. 64 — South (Overlay) (S) 49 6 Resurfacing Completed Apr. 2014  Sep. 2014 2.83 $597,187 5.99 $1,270,611
Addt'l Rte.-Sec.: Woodruff 49-7
110607 Hwy. 306 — Hwy. 350 (Overlay) (S) 1 13 Resurfacing Completed Apr. 2014 Aug. 2014 1.03 $486,533 2.26 $1,057,680
Addt'l Rte.-Sec.: St. Francis 1-12
110608" Hwy. 163 RR Signal Upgrade (East of Wynne) (S) 163 0 RR Crossing Completed Aug. 2014 Jun. 2015 - $166,162 - $166,162
110622 Cherry Valley — Poinsett Co. Line (Passing Lane) (S) 1 14 Passing Lanes Sub. Completed Jan. 2019  Aug. 2020 1.20 $1,712,174 1.20 $1,712,174
110625 Gum Slough — Wolfpen Slough (Overlay) (S) 42 2 Resurfacing Completed Feb. 2016  Jul. 2016 495 $1,184,121 495 $1,184,121
110644 Drainage Ditch Str. & Apprs. (S) 75 2 Structure & Approaches Sub. Completed Dec. 2018  Oct. 2019 0.03 $998,121 0.03 $998,121
110645 Hwy. 306 Strs. & Apprs. (S) 306 5 Structures & Approaches Under Construction  Jun. 2020 Late 2021 0.16 $1,792,615 0.16 $1,792,615
110648 Hwy. 364 Str. & Apprs. (S) 364 2 Structure & Approaches Sub. Completed Dec. 2018  Sep. 2019 0.04 $499,564 0.04 $499,564
110658" Wynne Merriman Ave. Streetscape & Drainage Impvts. (TAP-16) (S) Enhancement Completed Aug. 2019  Apr. 2020 - $506,800 - $506,800
110660 Hwy. 350 — Hwy. 64 (S) 1 13 Resurfacing Sub. Completed Feb. 2019  Jul. 2019 6.30 $2,251,590 6.30 $2,251,590
110663 Poinsett Co. Line — South of Hwy. 42 (S) 49 6  Resurfacing Completed Jan. 2017  Apr. 2017 3.60 $530,210 3.60 $530,210
110665" Wynne SRTS Ph. 2 (TAP-16) (S) Enhancement Under Construction ~ May. 2018 - $239,344 - $239,344
110666~ Hwy. 1 — West (Drainage Impvts.) (S) 350 1 Miscellaneous Completed Jun. 2019  Nov. 2019 - $448,978 - $448,978
110679" Hwy. 284 RR Signal Upgrade (Wynne) (S) 284 2  RRCrossing Programmed - <$1M - <$1M
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS
CROSS COUNTY

Estimated or

Sub. Comp. County Totals Project Totals

Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost

110681" W. Laurel St. RR Signal Upgrade (Hickory Ridge) (S) RR Crossing Under Construction Jul. 2018 - $148,722 - $148,722

110685 District 1 Sealing Program (2018) (S) 75 3 Sealing Completed Dec. 2019 12.14 $174,518  89.38 $1,284,899
Addt'l Rte.-Sec.: Various

110713 Drainage Ditch & Sugar Creek Strs. & Apprs. (S) 42 3 Structures & Approaches Scheduled May. 2022 0.54 $3-$5M 0.54 $3-$5M
Addt'l Rte.-Sec.: Cross 163-2

110727 Hwy. 49 RR Signals Upgrade (Fair Oaks) (S) 49 6 RR Crossing Programmed - - - -

110735 Hwy. 350 RR Signals (W. of Wynne) (S) 350 2 Safety Improvements Under Construction  Jan. 2021 = $269,324 = $269,324

110736" District 1 Sealing Program (2020) (S) 42 2 Sealing Programmed 12.10 <$1M 6529 $1-9$3M
Addt'l Rte.-Sec.: Various

110750 Hickory Ridge — Gum Slough (S) 42 Resurfacing Scheduled 2024 3.56 <$1M 3.56 <$1M

110753 Hwy. 64 — Woodruff Co. Line (S) 49 Resurfacing Scheduled 2024 2.83 <$1M 2.83 <$1M

110755 Hwy. 284 — Hwy. 64 (S) 193 Resurfacing Scheduled 2024 3.56 $1-$3M 3.56 $1-$3M

110756 White Co. Line — Crittenden Co. Line (Sel. Secs.) (S) 64 15  Resurfacing Scheduled 2024 30.65 $1-$3M 5273 $1-$3M
Addt'l Rte.-Sec.: Cross 64-16; Woodruff 64-12/13/14

110804 Hwy. 364 Strs. & Apprs. (S) 364 1  Structures and Approaches Scheduled Sep. 2024 - $5-$10M - $5-$10M

110807 Hwys. 64/49 Inters. Impvts. (Fair Oaks) (S) 49 6  Safety Improvements Scheduled Jan. 2024 - $3-$5M - $3-9$5M
Addt'l Rte.-Sec.: Cross 64-15

110808 Hwy. 1 - Co. Rd. 367 (Wynne) (S) 64 16 Major Widening Scheduled Jan. 2024 0.70 $3-$5M 0.70 $3-$5M

A10006 Hwys. 1, 64B & 284 (Sel. Secs.) (S) 1 14 Resurfacing Under Construction Jun. 2021  Early 2022 14.41 $3,448,061 14.41 $3,448,061
Addt'l Rte.-Sec.: Cross 64-16C, 284-1

A10009" District 1 Resurfacing Program (2021) (S) 163 1 Resurfacing Programmed 8.00 <$1M 8583 <$1 M
Addt'l Rte.-Sec.: Various

C19002" Cherry Valley Overlay (Sel. Secs.) (S) Resurfacing Completed Apr. 2015  Jun. 2015 143 $161,587 143 $161,587

C19003" Parkin Overlay (Sel. Secs.) (S) CS Resurfacing Completed Jan. 2018 May. 2018 1.41 $240,207 1.41 $240,207

C19004" Cherry Valley Overlay No. 2 (S) Resurfacing Sub. Completed Jan. 2020 Mar. 2020 1.66 $238,908 1.66 $238,908

C19005" Hickory Ridge Overlay (S) cs Resurfacing Under Construction ~ Apr. 2021  Oct. 2021 1.87 $264,900 1.87 $264,900

C76004" Earle, Parkin & Wynne St Impvts(sel Sec)(s) CS Resurfacing Completed Sep. 2013  Dec. 2013 3.85 $306,646 7.70 $613,291
Addt'l Rte.-Sec.: Crittenden CS

C76043" Earle & Wynne Overlay (Sel. Secs.) (S) Resurfacing Completed Jun. 2018 Nov. 2018 2.13 $265,811 423 $557,230

FA1915" Vanndale-East (Phase 1) (Reconstruction) (S) CR Reconstruction Completed Aug. 2016  Dec. 2017 1.54 $1,300,452 1.54 $1,300,452

R10045 Poinsett County Line — Hwy. 64 49 6  Reconstruction Programmed 3.19 $3-$5M 3.19 $3-$5M

* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

CROSS COUNTY Estimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
SA1933" Hwy. 64-Hwy. 364 (Leveling & Reseal) (S) CR Sealing Completed Jun. 2012 Sep. 2012 4.50 $199,156 4.50 $199,156
SA1934" Cross County Overlay No. 3 (S) CR Resurfacing Completed May. 2016 Aug. 2016 4.36 $621,876 4.36 $621,876
SA1935" County Road 73 Surfacing (Sel. Sec.) (S) CR Resurfacing Completed Jul. 2017 Oct. 2017 - $87,750 - $87,750
SA1936" Cross Co. Surfacing No. 2 (Sel. Secs.) (S) CR Resurfacing Completed May. 2018  Sep. 2018 1.30 $213,471 1.30 $213,471
SA1937" Hwy. 350 - East (Overlay) (S) CR Resurfacing Completed Jul. 2018  Nov. 2018 0.70 $145,406 0.70 $145,406
SA1938" County Road 72 Surfacing (S) CR Resurfacing Sub. Completed Jun. 2019 Dec. 2019 0.79 $122,201 0.79 $122,201
Totals For All Projects In Cross County 150.44 $64,849,317
* Job not shown on county map.
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